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FY 18 Status of Trust Fund

(31 July 2018) IWTF USACE

FY 18 Beginning Balance: $63,395,863 $0
Previous Transfer Authority(SEQ/ATB) $0 $0
Previous Transfer Authority(PTA) $0 $0
Total Beginning Revenue Balance - $63,395,863 $0

Transfers from Corps (8861) to IWTF $0 $0
FY 18 Fuel Tax Revenue: $92,085,332 $0
FY 18 Interest: $1,371,806 $0
Total Year To Date Revenue - **$93,457,138 $0

Total Revenue Balance - $156,853,001 $0

Transfers from Project to Corps HQ IWTF (8861) $0 $0
Transfers from IWTF to Corps HQ IWTF (8861) -$11,443,281 $11,443,283
Transfers from Corps (3122) to US Treasury $0 $0
Total Activity - -$11,443,281 $11,443,281

FY18 Available Balance - $145,409,720 $11,443,281

Source: IWTF statements from Dept. of Treasury, Bureau of Public Debt.

*Amount includes adjustment made by Bureau of Fiscal Service to bring appropriated estimates to actual taxes

received.
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* Full year fuel tax collections @ $0.20 / gallon.
** Half-year fuel tax collection 2 llon and Half-year fuel tax collection 2 llon.
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IWTF Projects — President’s Budget and Total Allocation

Project Funding ltem FY2014 EY2015 EY2016 EY2017 EY2018 EY2019
Olmsted President’s Bud| $163,000,000[ $160,000,000 $180,000,000] $225,000,000] $175,000,000] $35,000,000
Total allocation |'$165,712,374| “$212,710,000 $268,000,000|"'$250,000,000 $0 $0
Lower Mon |President’s Bud $1,960,000,  $9,032,000[ $52,000,000 $0 $0 $0
Total allocation |*$72,673,000| '$55,888,463| $58,900,000| °$82,010,000| °$98,000,000 $0
Emsworth |President’s Bud $0 $0 $0 $0 $0 $0
Total allocation '$2,000] '$-2,715,701 $0|  “$1,000,000 $0 $0
Kentucky L&D |President’s Bud $0 $0 $0 $0 $0 $0
Total allocation $0.00| °$14,700,000| °$45,700,000( °$36,000,000[ °$39,500,000 $0
Chick L&D |President’s Bud $0 $0 $0 $0 $0 $0
Total allocation | “$1,815,000 °$3,000,000| °$29,600,000| °$40,000,000[ °$76,500,000 $0
LaGrange |President’s Bud $0 $0 $0 $0 $0 $0
Total allocation $0 $0 $0 $0|*'°$10,000,000 $0
IHNC President’s Bud $0 $0 $0 $0 $0 $0
Total allocation $0 $0 $0 $0 $0 $0
1. Reflects reprogramming from Lower Mon (FY14: $2M to Olmsted & 2K to Emsworth and FY15 $2K to Emsworth), and withhold.
2. Reflects FY2015 PB ($160M) & Funding Pot allocations ($47.3M - NAV), ($4.9M - Hydro), McAlpine reprogramming ($510K)
3. Reflects $2M reprogrammed from Lower Mon to KY L&D (Nov 2014) & FY2015 NAV Funding Pot allocations ($12.7M).
4. Reflects withhold.
5. FY2015 NAV Funding Pot allocations ($3M).
6. Reflects $300K reprogramming from Chick L&D to KY Lock as a result of higher than anticipated bids for DS Cofferdam contract required for risk-

based TPCE, FY17 construction contract design activities, and an Economic Update.
7. Reflects $550K reprogrammed from Lockport (Split 50% General Treasury/50% IWTF) to Fargo Moorhead Metro (100% General Treasury).
The $275K IWTF reprogrammed from Lockport remains at HQUSACE for future allocation to IWTF projects.
8. Amount includes allocation provided through the FY17 work plan.
9. Amountincludes allocation provided through the FY18 work plan.
10. New Start to be funded upon Congressional Notification of Project Affordability Analysis Per FY18 E&EDW
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Project Updates
(Mississippi Valley Division)

* |nner Harbor Navigation Canal (IHNC)
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IHNC L ock

eplacement, GIWW, L A
ARRA CG IWTF Total

Total Project Cost (TPC):

$0| $791,588,500] $609,837,500[$1,401,426,000

Allocations thru FY14:

$0| $72,139,770| $66,235,004] $138,374,774

FY15 Allocation: $0 $0 $0 $0
FY16 Allocation: NA $0 $0 $0
FY17 Allocation: NA $0 $0 $0
FY18 Allocation: NA $0 $0 $0
FY 19 Budget: NA $0 $0 $0

Allocations to Date:

$72,139,770| $66,235,004] $138,374,774

Remaining (TPC) Balance:

$719,448,730] $543,602,496($1,263,051,226

Remaining Balance Change From Last Meeting $0
Changes
* None

Funding Overview
Original Authorized Cost: $714M
Not applicable to Sec 902
ARRA Funding (FY09-11): $ OM
Engineering & Design Cost: $39.8M
Supervision & Admin Cost: $ 2.5M
Mitigation: $ 4.0M

Current Status of the Project
PCA amendment was executed on 8 Feb 2018, revising the
construction cost-share.
MVN sent formal funding request letter for the amount owed
by the Port of New Orleans on 14 Mar 18.
All funds have been released from Escrow and distributed in
accordance with the final account. Construction project has
been fiscally closed.
Continue Lock Replacement GRR.

Next Steps m
« Continue GRR for lock replacement; scheduleg N

completion December 2019
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IHNC Lock Replacement, GIWW, LA

Capitalized
Design Contract Construction Project Cost
Schedule of Remaining Work Initiated Award Complete Benefits Closeout
N/A N/A N/A N/A

Task 1- last completed N/A

N/A N/A N/A N/A N/A
Task 2- Next or ongoing

N/A N/A N/A N/A N/A
Task 3

®
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Project Updates
(Great Lakes and Ohio River Division)

* Olmsted Locks and Dam

* Monongahela River Locks 2, 3 and 4
» Kentucky Locks and Dam

» Chickamauga Lock and Dam

» Emsworth Locks and Dam

®
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Olmsted Locks and Dam, Ohio River, IL & KY

ARRA CG IWTF Total

Total Project Cost: *$2,856,162,000
Allocations through FY2014: $29,516,000, $943,838,000, $861,338,000, $1,834,692,000
FY15 Allocation: $0| $180,803,500f $31,906,000, $212,710,000
FY16 Allocation: NA| $227,800,000, $40,200,000f $268,000,000
FY17 Allocation: NA| $212,500,000] $37,500,000f $250,000,000
FY18 Allocation: $44.1M RTD NA| $148,750,000] $26,250,000f $175,000,000
FY 19 Budget: NA[ $29,750,000 $5,250,000, $ 35,000,000

Total Allocations to Date: $29,516,0000 $1,713,691,00] $997,194,000[ $2,740,401,500

Remaining TPC Balance: **$98,395,150| **$17,363,850 **$115,759,000

Remaining Balance Change From Last Meeting

$0

Note: * Cost and Schedule data reflective of the latest Certified Cost Estimate (01 OCT 2017 price levels) completed May 2018.
Next Certified Cost Estimate (01 OCT 2019 price levels) expected APR 2020.
** Remaining balance includes projected FY19 Budget allocation.

Funding Overview
Original Authorized Cost:
902 Limit:
ARRA Funding (FY09-11):
Engineering & Design Cost:
Supervision & Admin Cost:
Mitigation:

Changes
None
$ 775.0M
$3,559.0M
$ 29.5M
$ 168.5M
$ 131.0M
$ 16.0M

Next Steps

Flush Land Chamber Culverts
Grout sheet pile cutoff wall
Install isolation pile (1 locations)

Demo 53 Marine/Construct 4 upstream mooring cells

Demo 52 Marine

52 and 53 Land Disposal

Current Status of the Project

All Damming surfaces in place
River Chamber commissioned

Tainter Gate control commissioning ongoing
Service Mound Buildings 90% Complete

Site access road complete

®
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Olmsted Locks and Dam, Ohio River, IL & KY

. ) _ Capitalized
i Design Contract | Construction Project
Schedule of Remaining Work A _ Cost
Initiated Award Complete Benefits
Closeout
Dam 26-Aug-96 28-Jan-04 31-Mar-19 1-Oct-18 31-Mar-20
Wicket Lifter 1-Jan-15 2-Sep-16 21-Dec-17 19-Feb-18 | 30-Jun-18
Building & Grounds 1-Dec-15 2-Feb-17 14-Aug-18 1-Sep-18 31-Jan-19
Demolition L&D 52 1-Feb-17 30-Sep-18 | 31-Dec-20 N/A 31-May-21
Demolition L&D 53 (Nav Lane) 15-Oct-16 1-Now-17 31-Dec-18 N/A 31-Mar-19
River Dikes 12-Feb-15 12-Aug-16 31-Dec-18 31-Dec-18 | 30-Jun-19

NOTE: Green highlighted dates are actual dates.
Red highlighted dates are changes.
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Locks and Dams 2, 3, a

nd 4, Monongahela River, PA

Current Project Estimate™: $1.23B ($2.76B)

ARRA CG IWTF Total

Allocations through FY2014:

$68,402,740) $281,175,646| $281,175,652] $630,754,038

FY15 Allocation:

($141,537) $28,015,000 $28,015,000] $55,888,463

FY16 Allocation:

NA $29,450,000 29,450,000, $58,900,000

FY17 Allocation:

NA] $41,005,0000 $41,005,000 $82,010,000

FY18 Allocation:

NA] $49,000,0000 $49,000,000, $98,000,000

FY19 Budget:

NA $0 $0 $0

Total Allocations to Date:

$68,261,203] $428,645,646| $428,645,652 $925,552,501

Remaining TPC Balance:

$154,141,253] $154,141,247| $308,282,499

Remaining Balance Change From Last Meeting:

$0

Changes: Revised table to show allocations thru 2014 vice 2013. FY18 Work Plan Funding Approved for $98 M.
Not in FY19 Budget.

Funding Overview

902 Limit:

Mitigation:

Engineering & Design Cost: $694M™2
Supervision & Admin Cost: $183M*3

Fully Funded Estimate: $2.76B

Original Authorized Cost: $556M s

$1.76B :

ARRA Funding (FY09-FY15):  $68.3M .

Next Steps
Stilling Basin package for Award — FY18 (September)

Award Dredging Task Order #2 — FY18 (September)
Award RCC Option 3 Award — FY18 (September)

$12M

Current Status of the Project
Charleroi M22 — M27 Construction — Considering alternatives to
de-conflict RCC Option 3 work area
Charleroi RCC Construction — 5% behind schedule

*1. Total Project Cost update — May 2018. Cost for 90% of project benefits increased from $1.22B to $1.23B. Total project cost increased from $2.73B to $2.76B.
*2. $694M includes all Engineering & Engineering During Construction, including $473M for the Charleroi Land Chamber, $378 million of which is inflation.
*3. $183M includes all construction contract Supervision and Administration, including $120M for the Charleroi Land Chamber, $102 million of which is inflation.

®
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Locks and Dams 2, 3, and 4, Monongahela River, PA

Schedule of Remaining Work D_e_sign aliact SULEEL Proj(_ect CapCI:toa;Itzed
Initiated Award Complete *2 Benefits*3

Closeout*3
Charleroi River Wall 2023 2025
Charleroi Emptying Basin 2023 2025
Charleroi River Chamber (M22-M27) FY 2020 S 2023 2025
Charleroi Dam Stilling Basin FY 2021 S 2023 2025
Charleroi River Chamber Completion FY 2023 S 2023 2025
L/D 3 Removal FY 2023 S 2023 2025
Dredging 1-Oct-95 FY 2020 S 2023 2025
Municipal Relocations *1 1-Oct-95[ Multiple Multiple NA 2025

* 1. To complete all municipal relocations, multiple relocation agreements are required.
* 2. Dates are achievable based on the most efficient funding profile (early schedule).
* 3. Project benefit and close out dates are based on the most efficient funding profile &
breaching of Dam 3. Early contract completion for Dam 3 removal extends into 2023.
4: River Chamber Completion (RCC) Option 1 and Option 2 were awarded in August, FY 2017.
5: Charleroi M22-M27 Construction is behind schedule but there is currently no
impact on receiving project benefits.

“S”= Scheduled @
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Kentucky Locks & Dam, Tennessee River, KY

ARRA CG IWTF Total

Total Project Cost (TPC): $1,254,485,0001
Allocations through FY2014: $88,833,626| $175,955,288 $141,460,987  $406,249,901
FY15 Allocation: $0 $7,350,000 $7,350,000 $14,700,000
FY16 Allocation: NA $22,850,0000 $22,850,000 $45,700,000
FY17 Allocation: NA| $18,000,0000 $18,000,000 $36,000,000
FY18 Allocation: NA $19,750,0000 $19,750,000 $39,500,000
FY19 Budget: NA $0 $0 $0

Total Allocations to Date: $88,833,626| $243,905,288| $209,410,987 $542,149,901

Remaining TPC Balance: $712,335,099
Remaining Balance Change From Last Meeting $0

Note: 1Project cost data is reflective of 03 Jan 17 certified cost at a price level adjustment (OCT 17 $’s), Fully Funded, 2024 completion

Changes
FY18 Allocation

Funding Overview
Authorized Cost: $796,318,000 (Oct16 $)
902 Limit: $819,736,000 (Oct15 $)
ARRA (FY09-13): $ 88,833,628
Engineering & Design Cost: $111,080,000 (Thru FY17)
Supervision & Admin Cost: $ 19,412,000 (Thru FY17)
Mitigation Cost: TBD;
alternative analysis on hold pending funding

Current Status of the Project
Downstream Cofferdam construction is 35% complete and
Site Demolition Utilities contract is 24% complete.
Downstream Lock Excavation construction contract was
advertised on 13 July 2018.

Next Steps
Update TPCE, Economic Update, & PACR by this fall / winter.

Award Downstream Lock Excavation contract by 30 Sep 18.

®
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Kentucky Locks & Dam, Tennessee River, KY

: . . Capitalized
Scheauloof Remamngwork | eson | Conreet | Conatacton | Prfect | “og
Closeout
Task 1 — HWY / RR Superstructures 01-Oct-99 | 19-Sep-05 24-May-12
Task 2 — Upstream Lock Monoliths (all Options)| 01-Oct-00 | 29-Jan-10 30-Dec-16
Task 3 — Upstream Miter Gate Fabrication 01-Oct-02 | 30-Sep-13 1-Mar-16
Task 4 — Downstream Cofferdam 01-Oct-00 | 30-Sep-16 1-Mar-20
Task 5 — Site, Demolition, & Utilities 01-Oct-00 | 31-Jan-18 30-Jan-19
Task 6 — Downstream Lock Excavation 01-Oct-00 | 30-Sep-18 1-Mar-21
Task 7 — Downstream Lock 01-Oct-00 | 30-Sep-20 12-Mar-24 12-Mar-24**
Task 8 — Approach Walls 01-Oct-02 | 30-Sep-21 21-Nov-23

*Dates are achievable based on the most efficient funding profile.

**Based on 3 Jan 17 Certified cost estimate Cost and Schedule Risk Assessment, the project has an 80%

confidence level of being completed by 2028. Three of the four years of this schedule contingency is due to the

risk of not receiving efficient funding.

®
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Chickamauga Lock & Dam, Tennessee River, TN

ARRA CG IWTF Total

Total Project Cost (TPC): $757,666,0001
Allocations through FY2014: $49,307,619] $65,349,036] $68,161,965] $182,818,620
FY15 Allocation: $0 $1,500,0000 $1,500,000 $3,000,000
|FY16 Allocation: NAl $14,800,000] $14,800,000 $29,600,000
|FY17 Allocation: NAl $20,000,000] $20,000,000 $40,000,000
|FY18 Allocation: NA| $38,250,000 $38,250,000 $76,500,000
FY19 Budget: NA $0 $0 $0

Total Allocations to Date: $49,307,619| $139,899,036| $142,711,965 $331,918,620

Remaining TPC Balance: $425,747,380
Remaining Balance Change From Last Meeting $(73,512,000)

Note: 1Cost & Schedule data reflect the FY2018 risked based total project cost update, Fully Funded, assuming Dec 2024 completion.

Changes

FY18 appropriations and updated total project cost estimate certified 21 June 2018.

Authorized Cost:
902 Limit:
ARRA Funds:

Funding Overview

$427,443,000 (Oct 17 $)
$480,876,000 (Oct 17 $)

$ 49,307,619 (total FY09-12)
Engineering & Design Cost: $ 47,306,000 (thru FY17)
Supervision & Admin Cost:

$ 7,338,000 (thru FY17)

Current Status of the Project

Lock Chamber base contract is 55% financially complete.
Lock Excavation (LE) contract is 70% financially complete.

HQ USACE approved PACR on 19 Jul 18.

Next Steps

Progress rock blasting/excavation activities in LE

Mitigation Cost:

TBD

contract; current contract completion date 6 Nov 18.
Exercise Lock Chamber contract options in FY18.

ASA(CW) & OMB review of PACR.
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Chickamauga Lock & Dam, Tennessee River, TN

Schedule of Remaining Work D_e_sign S (G Ll Proj(_ect CFJIIOCI:J[oaslI'[Z(ad
Initiated Award Complete * [Benefits**
Closeout
Task 1 — Approach Walls Fabrication 30-Mar-04 | 05-Apr-10 | 08-Mar-13
Task 2 — Cofferdam Stabilization 31-Sep-05 | 25-Sep-15 18-Jul-16
Task 3 — Lock Excavation 31-Sep-05 | 26-Sep-16 Nov 2018
Task 4 — Lock Chamber 11-Aug-05 | 28-Sep-17 May 2023
Task 5 — Approach Walls and Decommission 11-Aug-05 | 30-Sep-21 Dec 2024 |Sept 2023
Task 6 — Site Restoration 11-Aug-05 | 30-Sep-23 | Dec 2024

*Dates are achievable based on the most efficient funding profile.
**Based on June 2018 Certified cost estimate Cost and Schedule Risk Assessment, the project has an 80%
confidence level of being completed by Jan 2027. Primary driver for the 25 months of schedule contingency is

the funding stream uncertainty.
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Emsworth Locks & Dam, Ohio River, PA

ARRA CG IWTF Total

Total Project Cost (TPC): $160,000,000
Allocations through FY14: $33,554,348] $73,947,0000 $48,147,000 $155,648,348
FY15 Allocation: -$2,717,701 $1,000 $1,000 -$2,715,701
FY16 Allocation: NA $0 $0 $0
FY17 Allocation: NA $500,000 $500,000 $1,000,000
FY18 Allocation: NA $0 $0 $0
FY19 Budget: NA $0 $0 $0

Total Allocations to Date: $30,836,647] $74,448,0000 $48,648,000 *$153,932,647

Remaining TPC Balance: $3,033,676 $3,033,676 $6,067,353
Remaining Balance Change From Last Meeting $0

*Any remaining IWTF dollars will be reallocated/transferred to other IWTF requirements and will result in a reduced draw on the IW TF, which will be

reflected as an adjustment in a future apportionment.

Changes: No Change

Funding Summary
Original Authorized Cost:
902 Limit: N/A*
Wedge Funding (FY04-05):
ARRA Funding (FY09-FY13):
Engineering & Design Cost:
Supervision & Admin Cost :
Mitigation:

$ 160M

$ 3.5M
$ 30.9M
$ 14.1M**
$ 8.6M
$ 0.0M

* Actual project cost will be less than Approved Cost
** $14.1M includes All Engineering & Engineering During Construction

Current Status of the Project

Work to clean and paint 2 sets of Emergency
Bulkheads to complete August 2018.

8 May 2018 DSOG review recommended change

Next Steps

from DSAC 1 to DSAC 4.

Project scheduled to be fiscally complete in FY19
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Emsworth Locks & Dam, Ohio River, PA

Scheculeof Remaiming work | PSSR | ouert [ Conermeton | Broeet oo e
Back Channel Right Abutment 31-Jan-09| 31-Aug-09 31-Dec-10 | 1-Jan-11 31-Oct-11
Main Channel Gate & Scour Rehab | 1-Jun-07 30-Jul-08 31-Jan-14 | 1-Feb-14 31-Jul-15
Main Channel Service Bridge Rehab |31-Aug-10 13-Jan-12 26-May-14 (27-May-14 30-Sep-14
Back Channel Scour Protection 30-Sep-09| 31-Mar-10 31-Oct-14 | 1-Nov-14 31-Jul-15
Pacls D e DAINEERAnTon 51 copeis S eE 4-Nov-15 | 4-Nov-15|  31-Jan-16

Grouting, Gate Bays 12-14
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Questions
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